&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 12:51AM

Contract No.:
Diary #: 281

04-0120F4

Const Calendar Day: 910 Date: 06-Mar-2012

Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 11:00 am Break: Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit

Weather

Temperature 7 AM 40-50
Precipitation None

12 PM

Working Day If no, explain:

4PM 50 - 59
Condition Partly Cloudy, windy 10-15 mph

Diary:
Work description.
MARCH 6, 2012 Diary

ABF Crews activities at the West Loop:

*HAULING PWS # 81.:

HAULING START
TIME
PWS # 81 8:45A.M.

the Secondary Hauling System)
the Primary Hauling System)
*FLOATING:
No PWS floating was done in 4 hours shift.
*FORMING PWS # 80:

FORMING
PWS # 80

JACKING SADDLE

7:00A.M.-7:25A.M.

*INSTALING PWS #80

INSTALLING
PWS # 80

JACKING SADDLE
7:30-A.M-7:54A.M.

*PWS 80 SLACK ADJUSTEM:

SLACK ADJUSTMENT

TIME AT N.D.S.

9:26A.M.-9:43A.M.

NORTH DEVIATIONSADDLE
7:00A.M.-8:10A.M.

NORTH DEVIATIONSADDLE

SET UP HYDRAULIC PULLING SYSTEM

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

TIME AT S.D.S.

10:05:A.M.-10:17A.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to

8:12A.M.-8:39A.M.

Dispute

[]

END

11:09A.M.

SOUTH DEVIATION SADDLE
7:00A.M.-8:24A.M.

SOUTH DEVIATION SADDLE
8:26A.M.-9:05A.M.

ADJUSTMENT TIME
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 281  Date: 06-Mar-2012 Tuesday

PWS # 80
SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

N.D.S.

whole SAS after hauling PWS # 81.
ABF Crews involved at the West loop:
S.D.S.

-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Rigoverto Garcia
-Jonathan Canites
-Dario Loza

N.D.S.

-Ryan Evanchick
-Jim Benninghove
Tony Miranda
-Mike Draper
-Mike Portillo

J.S. & Slack Adjustment

-Matthew Holt

-Andy Zhen

-Edvardo Jimenez Padilla
-Pablo Ramirez

-Lonny Candelaria

8:15A.M. 9:10A.M.-9:42A.M.

*NOTE-1: ABF crews installed 8th row of the divider plates with respect to the bottom of the saddle at

*NOTE-2: Because of the cold windy weather, ABF crews were not able to adjust the previous strands 78
and 79 at the tower in order to continue for the next strands, the work was stopped at 11:00A.M.for the

04-0120F4 Bid Item: 067 C-PWS-046.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 46-50

04-0120F4 Bid Item: 067 C-PWS-051.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 51-55

04-0120F4 Bid Item: 067 C-PWS-056.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 56-60

Tzl
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 281  Date: 06-Mar-2012 Tuesday

04-0120F4 Bid Item: C-PWS-066.067 Install & Adjust PWS 66-70

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: C-PWS-076.067 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Tony Miranda 4.00 0.00 0.00 4.00 D
Ironworker JNM JOSEPH STONE 4.00 0.00 0.00 4.00 D
Ironworker APP RYAN NASH 4.00 0.00 0.00 4.00 D
Ironworker JNM RIGOVERTO GARCIA 4.00 0.00 0.00 4.00 D
Ironworker APP JONATHAN CANITES 4.00 0.00 0.00 4.00 D
Ironworker APP DARIO LOZA 4.00 0.00 0.00 4.00 D
Ironworker FOR JERRY KUBALA 4.00 0.00 0.00 4.00 D
Ironworker FOR JAMES BENNINGHOVE 4.00 0.00 0.00 4.00 D
Ironworker APP LONNY CANDELARIA 4.00 0.00 0.00 4.00 D
Ironworker JNM MICHAEL DRAPER 4.00 0.00 0.00 4.00 D
Ironworker JNM MICHAEL PORTILLO 4.00 0.00 0.00 4.00 D
Ironworker FOR MATTHEW HOLT 4.00 0.00 0.00 4.00 D
Ironworker APP SHAOFEI ZHEN 4.00 0.00 0.00 4.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 4.00 0.00 0.00 4.00 D
Ironworker APP PABLO RAMIREZ 4.00 0.00 0.00 4.00 D
Ironworker APP RYAN EVANCHIK 4.00 0.00 0.00 4.00 D
Tevezi
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